

☐ SECRET☒ CONFIDENTIAL 11029☐ UNCLASSIFIEDApproved For Release 2003/12/04 : CIA-RDP78B05171A000100010103-4
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

19 January 1972

INSPECTION REPORT NO. (If final, so state)

22

ESTIMATED COMPLETION DATE

31 March 1972

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 99%

PER CENT OF FUNDS EXPENDED - 90%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO☒ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERY

FBI

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)Declass
Review by
NIMA/DOD

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

19 January 1972

DIVISION

NPIC/TSG/RED

RED/SDP

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010103-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010103-4

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

NPIC test engineers and photogrammetrists have completed the technical acceptance tests and the operational suitability tests on the High Precision Stereo Comparator (HPSC). No major deficiencies were discovered during the 90 day test period. A list of routine type items, to be corrected by ☐ prior to final acceptance, has been prepared by the technical monitor and provided to ☐ personnel. ☐ has two engineers and two technicians working on the HPSC during the period 17 to 28 January 1972. The deficiencies will be corrected during this period.

25X1

25X1

It is expected that the HPSC will be accepted from the contractor early in February and that this contract will be closed out during the next reporting period.

A cost growth amendment to Contract ☐ was approved during this reporting period. These funds are to be used to cover the unanticipated costs incurred by ☐ in stand-by time during the installation of the HPSC in NPIC.

25X1

25X1

Total Authorized Funds:

Original Contract
FY 69 C-in-S
FY 70 C-in-S
FY 70 C-in-S
FY 71 C-in-S
Cost Growth
TOTAL

25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010103-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET